

NHVR Portal
Software project

Projects / NHVR Portal / WA Scrum Board / Reports

Sprint Report



← Back to project

WA-FY24Q3-3



Reports

Active sprint 05/Feb/24 11:28 AM - 16/Feb/24 12:00 AM [View linked pages](#)

All reports

AGILE

WA Scrum Board Board ▾

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report


Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

[Learn more](#)



Status Report

* Issue added to sprint after start time

Issues Not Completed

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (60 → 58)
NHVRREP-31882	[System Tests] Spike: Pending test audit	🔗 Enabler	📏 Minor	IN PROGRESS	2
NHVRREP-32820	Map out current Accreditation Process - NHVR	✅ Task	📏 Medium	TO DO	1
NHVRREP-32821	Migrate ON_HOLD IR functionality from PBS to workflow-entities	🔗 Enabler	📏 Minor	IN PROGRESS	5
NHVRREP-32824	[UX] User Persona Mapping	✅ Task	📏 Medium	IN PROGRESS	2
NHVRREP-32827	Generic CSV Data upload function / component - UX	📖 Story	📏 Minor	IN PROGRESS	1
NHVRREP-32829	Map out current Accreditation Process - MRWA	✅ Task	📏 Medium	IN PROGRESS	13
NHVRREP-32853	Migrate Accreditation Repository in api-accred (model alignment)	✅ Task	📏 Minor	TO DO	2
NHVRREP-32859	Data migration exception list	✅ Task	📏 Minor	QA	2
NHVRREP-32860	Data Migration - Accreditation model mapping [WA]	✅ Task	📏 Low	TO DO	5
NHVRREP-32868	Get Access access and/or provide details to developer to access UAT v1 portal	✅ Task	📏 Minor	TO DO	1
NHVRREP-32870	Create lo-fi for current accreditation to map common design patterns	✅ Task	📏 Minor	IN PROGRESS	8
NHVRREP-32893	Establish Accreditation - Customer	🚩 Epic	📏 Low	TO DO	-
NHVRREP-32922	Accreditation Case Flow Management - Regulator [UX]	✅ Task	📏 Low	TO DO	-

NHVR Portal
Software project

← Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

[Sprint Report](#)

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report

Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

Key	Summary	Type	Priority	Status	Points
NHVRREP-32928	Migrate v1 QueryTableModel to v2 View - AccreditationVehicleMapping (Customer)	Enabler	Minor	IN PROGRESS	2
NHVRREP-32929	Migrate v1 QueryTableModel to v2 View - AccreditationDriverMapping (Customer)	Enabler	Minor	IN PROGRESS	2
NHVRREP-32930	Migrate v1 QueryTableModel to v2 View - AccreditationComplianceMapping (Customer)	Enabler	Minor	TO DO	2
NHVRREP-32931	Migrate v1 QueryTableModel to v2 View - AccreditationApplication (Apps status) (Customer)	Enabler	Minor	IN PROGRESS	2
NHVRREP-32932	Migrate v1 QueryTableModel to v2 View - AccreditationApplication (Order) (Customer)	Enabler	Minor	TO DO	2
NHVRREP-32957	Create Accreditation Application machine for FE	Task	Minor	TO DO	3
NHVRREP-32961 *	Migrate AccreditationApplicationStatus in api-accred	Task	Minor	IN PROGRESS	2 → 0

Issues completed outside of this sprint

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (5)
NHVRREP-32855	Replicate Accreditation History and action Models in api-accred	Story	Minor	DONE	2
NHVRREP-32857	Spike - Datagrids: query views & models	Task	Minor	DONE	3