



Sprint Report



← Back to project

WA-FY24Q3-2



Reports

All reports

AGILE

WA Scrum Board

Board

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram


Version Report

Epic Report

Control Chart

Active sprint 22/Jan/24 1:07 PM - 02/Feb/24 12:00 AM [View linked pages](#)

The goal of this first sprint is for the team to learn the Portal systems while setting the foundation data models for upcoming work via UX/UI design and any technical work that can be achieved.



You're in a company-managed project

[Learn more](#)

Opsgenie alerts


🔔 Give feedback

- 🔴 Critical
- 🟡 High



6



 **NHVR Portal**
Software project

Jan 22

 Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

[Sprint Report](#)

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

You're in a company-managed project

Status Report

* Issue added to sprint after start time

Issues Not Completed

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (39 → 43)
NHVRREP-32820	Map out current Accreditation Process - NHVR	 Task	 Medium	TO DO	1
NHVRREP-32821	Migrate ON_HOLD IR functionality from PBS to workflow-entities	 Enabler	 Minor	TO DO	3 → 5
NHVRREP-32824	[UX] User Persona Mapping	 Task	 Medium	TO DO	2
NHVRREP-32827	Generic CSV Data upload function / component - UX	 Story	 Minor	TO DO	1
NHVRREP-32829	Map out current Accreditation Process - MRWA	 Task	 Medium	TO DO	13
NHVRREP-32852 *	Replicate AccreditationApplication Model in api-accred	 Task	 Minor	IN PROGRESS	2
NHVRREP-32854	Replicate Accreditation mapping Models in api-accred	 Task	 Minor	TO DO	2
NHVRREP-32855	Replicate Accreditation History and	 Story	 Minor	IN PROGRESS	2



6

ED

models

NHVR Portal
Software project

Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

[Sprint Report](#)

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

NHVRREP-32858	AccreditationApplication Model Controllers	<input checked="" type="checkbox"/> Task	Minor	TO DO	3
NHVRREP-32859	Data migration exception list	<input checked="" type="checkbox"/> Task	Minor	TO DO	2
NHVRREP-32860	Data Migration - Accreditation model mapping [WA]	<input checked="" type="checkbox"/> Task	Minor	TO DO	5
NHVRREP-32866 *	[Docs] As a developer I want to documentation of existing data models and relations	<input type="checkbox"/> Story	Minor	IN PROGRESS	- → 1
NHVRREP-32867 *	Create Corrective Action Model	<input checked="" type="checkbox"/> Task	Minor	TO DO	-
NHVRREP-32868 *	Get Access access and/or provide details to developer to access UAT v1 portal	<input checked="" type="checkbox"/> Task	Minor	TO DO	- → 1

Issues Removed From Sprint

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (2)
NHVRREP-32856	Datagrids: Query view models - Regulator, Customer	<input checked="" type="checkbox"/> Task	Minor	DONE	2

You're in a company-managed project