

**NHVR Portal**  
Software project

Projects / NHVR Portal / WA Scrum Board / Reports

# Sprint Report

How to read this chart

Back to project

WA-FY24Q3-3

Closed sprint, ended by Emjee Dercksen 05/Feb/24 11:28 AM - 19/Feb/24 9:20 AM View linked pages

Reports

All reports

AGILE

WA Scrum Board Board

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report



Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

Learn more



# Status Report

\* Issue added to sprint after start time

## Completed Issues

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (57 - 52)
NHVRREP-31882	[System Tests] Spike: Pending test audit	Enabler	Minor	DONE	2
NHVRREP-32820	Map out current Accreditation Process - NHVR	Task	Medium	DONE	1
NHVRREP-32824	[UX] User Persona Mapping	Task	Medium	DONE	2
NHVRREP-32827	Generic CSV Data upload function / component - UX	Story	Minor	DONE	1
NHVRREP-32829	Map out current Accreditation Process - MRWA	Task	Medium	DONE	13
NHVRREP-32859	Data migration exception list	Task	Minor	DONE	2
NHVRREP-32868	Get Access access and/or provide details to developer to access UAT v1 portal	Task	Minor	DONE	1
NHVRREP-32870	Create lo-fi for current accreditation to map common design patterns	Task	Minor	DONE	8
NHVRREP-32925	Migrate v1 QueryTableModel to v2 View - AccreditationAuditMapping (Customer)	Enabler	Minor	DONE	2
NHVRREP-32928	Migrate v1 QueryTableModel to v2 View - AccreditationVehicleMapping (Customer)	Enabler	Minor	DONE	2
NHVRREP-32929	Migrate v1 QueryTableModel to v2 View - AccreditationDriverMapping (Customer)	Enabler	Minor	DONE	2
NHVRREP-32930	Migrate v1 QueryTableModel to v2 View - AccreditationComplianceMapping (Customer)	Enabler	Minor	DONE	2
NHVRREP-32931	Migrate v1 QueryTableModel to v2 View - AccreditationApplication (Apps status) (Customer)	Enabler	Minor	DONE	2

NHVR Portal Software project

Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report

Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

NHVRREP-32957	Create Accreditation Application Machine for PE	Task	Minor	DONE	- → 3
NHVRREP-32958 *	Datagrid tables for views - Customer	Task	Minor	DONE	- → 3
NHVRREP-32961 *	Migrate AccreditationApplicationStatus in api-accred	Task	Minor	DONE	2 → 0
NHVRREP-32965 *	Solution Architecture Document for HVSPathways	Story	Minor	DONE	- → 2
NHVRREP-32984 *	Loopback mssql connector - don't drop indexes during migration	Enabler	Minor	DONE	- → 2
NHVRREP-32985 *	DataGrid - AccreditationApplicationOrdersViewCustomer	Task	Minor	DONE	0
NHVRREP-32986 *	DataGrid - AccreditationApplicationsViewCustomer	Enabler	Minor	DONE	2 → 0
NHVRREP-32987 *	DataGrid - AccreditationAuditViewCustomer	Enabler	Minor	DONE	2 → 0
NHVRREP-32988 *	DataGrid - AccreditationVehiclesMappingViewCustomer	Enabler	Minor	DONE	2 → 0
NHVRREP-32989 *	DataGrid - AccreditationDriverMappingViewCustomer	Enabler	Minor	DONE	2 → 0
NHVRREP-32991 *	DataGrid - AccreditationComplianceMapping	Enabler	Minor	DONE	2 → 0
NHVRREP-32995 *	Regression test accreditation in portal v1	Task	Minor	DONE	-

Issues Not Completed

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (21 → 26)
NHVRREP-32821	Migrate ON_HOLD IR functionality from PBS to workflow-entities	Enabler	Minor	REVIEWING	5
NHVRREP-32853	Migrate Accreditation Repository in api-accred (model alignment)	Task	Minor	REVIEWING	2
NHVRREP-32860	Data Migration - Accreditation model mapping [WA]	Task	Low	IN PROGRESS	5
NHVRREP-32893	Establish Accreditation - Customer	Epic	Low	TO DO	-
NHVRREP-32918 *	Start Accreditation Process - Gateway and User Info/Help	Story	Low	QA	2
NHVRREP-32922	Accreditation Case Flow Management - Regulator [UX]	Task	Low	IN PROGRESS	-
NHVRREP-32924	CISO Canvas for WA Project	Task	Low	TO DO	1
NHVRREP-32974 *	Create entities-accreditation repository	Enabler	Minor	REVIEWING	- → 5
NHVRREP-32975 *	Portal V2 Dashboard Style improvements	Story	Low	REVIEWING	3
NHVRREP-32976 *	Start Accreditation Process - Module Selection	Story	Low	IN PROGRESS	3

Issues completed outside of this sprint

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (5)
NHVRREP-32855	Replicate Accreditation History and action Models in api-accred	Story	Minor	DONE	2
NHVRREP-32857	Spike - Datagrids: query views & models	Task	Minor	DONE	3