

NHVR Portal
Software project

Projects / NHVR Portal / WA Scrum Board / Reports

Sprint Report



How to read this chart

Back to project

WA-FY24Q3-4

Active sprint 19/Feb/24 9:38 AM - 01/Mar/24 12:00 AM View linked pages

This sprint aims to build a base for a working increment of the Establish Accreditation workflow.



AGILE
WA Scrum Board

- Board
- Burndown Chart
- Burnup Chart
- Sprint Report**
- Velocity Chart
- Cumulative Flow Diagram
- Version Report
- Epic Report

- Control Chart
- Epic Burndown
- Release Burndown

DEVOPS

- Cycle time report
- Deployment frequency report

ISSUE ANALYSIS

- Average Age Report
- Created vs Resolved Issues Re...
- Pie Chart Report
- Recently Created Issues Report
- Resolution Time Report
- Single Level Group By Report
- Time Since Issues Report

FORECAST & MANAGEMENT

- Time Tracking Report
- User Workload Report
- Version Workload Report

OTHER

- Workload Pie Chart Report

Status Report

Completed Issues


View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (6)
NHVRREP-32918	Start Accreditation Process - Gateway and User Info/Help	Story	Low	DONE	2
NHVRREP-32975	Portal V2 Dashboard Style improvements	Story	Low	DONE	3
NHVRREP-33020	Research Import Current Vehicles - Spike	Task	Low	DONE	1

Issues Not Completed

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (45)
NHVRREP-32821	Migrate ON_HOLD IR functionality from PBS to workflow-entities	Enabler	Minor	REVIEWING	5
NHVRREP-32853	Migrate Accreditation Repository in api-accred (model alignment)	Task	Minor	REVIEWING	2
NHVRREP-32860	Data Migration - Accreditation model mapping [WA]	Task	Low	IN PROGRESS	5
NHVRREP-32893	Establish Accreditation - Customer	Epic	Low	IMPLEMENTING	-
NHVRREP-32901	Auditor Account Creation - [UX]	Task	Low	TO DO	3
NHVRREP-32902	Auditor Case Management - [UX]	Task	Low	IN PROGRESS	1
NHVRREP-32904	Establish Accreditation - Vehicles	Story	Low	TO DO	5
NHVRREP-32922	Accreditation Case Flow Management - Regulator [UX]	Task	Low	IN PROGRESS	-



Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report

Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

Assets	Issue Type	Priority	Status	Story Points
NHVRREP-32976 Start Accreditation Process - Module Selection	Story	Low	QA	3
NHVRREP-32977 Establish Accreditation - Workflow Steps	Story	Low	IN PROGRESS	3
NHVRREP-33021 Establish Accreditation - Import from CSV	Task	Low	IN PROGRESS	5
NHVRREP-33022 Establish Accreditation - Vehicle API (NEVDIS)	Task	Low	IN PROGRESS	5
NHVRREP-33033 WA-ify the Establish Accreditation flow - [UX]	Task	Low	TO DO	2

Issues completed outside of this sprint

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (-)
NHVRREP-32872	WA Portal CISO Canvas	Task	Minor	DONE	-
NHVRREP-32933	Migrate v1 QueryTableModel to v2 View - AccreditationApplication (AppTracker) (NHVAS Management)	Enabler	Minor	DONE	-