

# Sprint Report



← Back to project

## DP-FY24Q3-2



Active sprint 22/Jan/24 1:50 PM - 02/Feb/24 12:00 AM [View linked pages](#)

This sprint aims to close off the AFM and VCB work and lay the foundation for the MS Entra onboarding and account management work.

### Reports

All reports

#### AGILE

Portal Scrum Board

Board

Burndown Chart

Burnup Chart

Sprint Report


Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart



You're in a company-managed project

[Learn more](#)

Opsgenie alerts

🔊 Give feedback



Critical



High



6

ED

**⚠** Connect an Opsgenie team in project settings to start syncing alert data. [Go to project settings](#)

 **NHVR Portal**  
Software project

ALERT

Jan 22

 [Back to project](#)

### Reports

All reports

### AGILE

Burndown Chart

Burnup Chart

[Sprint Report](#)

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report













Control Chart

You're in a company-managed project

## Status Report

### Issues Not Completed

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (18)
NHVRREP-31917	VCB: Gateway screen to create test vehicle based on RM asset and permit application	 Story	 Medium	QA	1
NHVRREP-32164	Integrate AFM Operations Manual summary on Portal 1	 Story	 High	IN PROGRESS	3
NHVRREP-32810	[VCB] Give Regulator user ability to add test vehicles	 Story	 Low	TO DO	2
NHVRREP-32816	[Spike] - MUI Upgrade	<input checked="" type="checkbox"/> Task	 Low	IN PROGRESS	3
NHVRREP-32817	MUI Data Grid Upgrade	<input checked="" type="checkbox"/> Task	 Low	TO DO	2
NHVRREP-32818	[Spike] Frond End Package Updates	<input checked="" type="checkbox"/> Task	 Minor	TO DO	3
NHVRREP-32861	User Profile Create Flow - [UX]	<input checked="" type="checkbox"/> Task	 Minor	TO DO	2
NHVRREP-32862	Invite user to operator account [UX]	<input checked="" type="checkbox"/> Task	 Minor	TO DO	1
NHVRREP-32863	MFA & ID Verification Staged rollout UI -[UX]	<input checked="" type="checkbox"/> Task	 Minor	TO DO	1





6




Key	Summary	Issue Type	Priority	Status	Story Points (-)
-----	---------	------------	----------	--------	------------------

 **NHVR Portal**  
Software project



NHVRREP-26390	[ACCESS-Q4] Permit 384966 - Defaulting to 11mths on renewals should be 12mths	 Bug	 Medium	DONE	-
---------------	---	---	--	------	---

 Back to project

NHVRREP-28145	[ACCESS] Road Manager able to withdraw after granting Refusal.	 Bug	 Medium	DONE	-
---------------	--	---	--	------	---

**Reports**

All reports

NHVRREP-28507	[Access] Not able to issue or save a permit when vehicle registrations does not exist on the permit application	 Bug	 Low	DONE	-
---------------	---	---	---	------	---

NHVRREP-31316	[ACCESS] Error Notification: Road Segments Exceeding 200 'per set'	 Bug	 Low	DONE	-
---------------	--	---	---	------	---

**AGILE**

NHVRREP-31794	[ACCESS] Unable to select more than 7 roads at a time	 Bug	 Low	DONE	-
---------------	---	---	---	------	---

Burndown Chart

Burnup Chart

[Sprint Report](#)

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

You're in a company-managed project