

NHVR Spatial
Software project

Projects / NHVR Spatial / NSP - GIS Scrum Board / Reports

Sprint Report

How to read this chart

Back to project

GIS-FY24Q3-3

Closed sprint, ended by Emjee Dercksen 05/Feb/24 2:47 PM - 19/Feb/24 2:23 PM View linked pages

Reports

All reports

AGILE

NSP - GIS Scrum Board Board

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report



Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

Learn more



Status Report

* Issue added to sprint after start time

Completed Issues

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (39 - 43)
NSSP-5303	Bundaberg Regional council data updates	Story	Minor	DONE	1
NSSP-5309	Isaac Regional council data updates	Story	Minor	DONE	1
NSSP-5310	Banana shire council data updates	Story	Minor	DONE	1
NSSP-5706	Logan City Council data updates	Story	Minor	DONE	1
NSSP-6432	Cassowary Coast Regional Council data updates	Story	Minor	DONE	1
NSSP-6542 *	Victoria Network Update Request - Amendment from approved to conditionally approved for Greensborough Rd and Ring Rd, btw Plenty Rd and Grimshaw St for listed networks	Story	Minor	DONE	2
NSSP-6945	[New Network Request] Cotton Module Dimension Network x 2	Story	Critical	DONE	2
NSSP-7012	QLD Globe - Map Service Integration PoC (1xNetwork Only)	Task	Minor	DONE	5
NSSP-7029	Points, areas migrated (dumb data)	Story	Minor	DONE	1
NSSP-7042	Points, areas migrated (dumb data)	Story	Minor	DONE	1
NSSP-7047	Points, areas migrated (dumb data)	Story	Minor	DONE	1
NSSP-7051	Network line segments OSMified / migrated	Story	Minor	DONE	1
NSSP-7052	Points, areas migrated (dumb data)	Story	Minor	DONE	2

NHVR Spatial
Software project

Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report

Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

Key	Summary	Issue Type	Priority	Status	Story Points
NSSP-7068	[GeoServer] Update Image to latest stable	Story	Minor	DONE	3
NSSP-7114 *	[NNM Support Layers] QLD - Floods, Fires, Hazards, Roadworks and Closures Layers	Story	Minor	DONE	-
NSSP-7134	[Third Party] Socialise Available field for consideration OSM Rail Data	Story	Minor	DONE	1
NSSP-7144	OSM Railways and Level Crossings - PROD database implementation	Task	High	DONE	1
NSSP-7151	GeoStore to Way2Go - setup pathway for data transition	Enabler	Minor	DONE	1
NSSP-7181	Remove point markers from non-state roads for new network	Story	Minor	DONE	1
NSSP-7190	[GeoServer] Spike: Trial Azure NetApp Files as the GWC store and compare performance	Enabler	Major	DONE	3
NSSP-7196 *	Western Highway, Kaniva - Add missing approved road segments	Story	Minor	DONE	- → 1
NSSP-7202 *	[GeoServer] Spike: Investigate Azure File Share Performance Issues	Enabler	Major	DONE	3
NSSP-7206 *	Additional state roads added to Cotton networks	Task	Minor	DONE	1
NSSP-7215 *	Migrate to production ags servers	Story	Minor	DONE	- → 1
NSSP-7222 *	OSM ingestion fails with duplicate segment error	Bug	Minor	DONE	-
NSSP-7226 *	VIC Level Crossing OSMified - amneisa.vic.xing.*	Story	Minor	DONE	- → 2
NSSP-7228 *	Obtain authoritative QLD (TMR) structures dataset for import	Enabler	Minor	DONE	-

Issues Not Completed

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (30 → 37)
NSSP-5438	SPIKE - GIS Open Data Provision Solution	Task	High	TO DO	2
NSSP-6516	ETL NSW Oversize Overmass Load Carrying Vehicles Network aka OSOM Network	Story	Minor	REVIEWING	1
NSSP-6775 *	Yarriambiack Shire Council Road Addition PBS 2A, 2B, 3A and Quad-Semi networks	Story	High (migrated)	IN PROGRESS	2 → 5
NSSP-6982	[SPIKE] - Review automated mod debt - can it be enhanced to achieve greater match rate?	Story	Minor	IN PROGRESS	- → 2
NSSP-7017	QLD OpenData (migrated networks)	Epic	Minor	TO DO	-
NSSP-7027	[SPIKE] Investigate NSW Data & Produce Migration Plan/Strategy	Task	Minor	IN PROGRESS	- → 2
NSSP-7028	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7043	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7048	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7053 *	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7063	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7069 *	[GeoServer] Updated Config Instances to New Version	Story	Minor	IN PROGRESS	2
NSSP-7076	Automation of ETL groups into hourly, daily, weekly	Story	Minor	IN PROGRESS	2
NSSP-7135	[GeoServer] Robust Test Plan	Story	Minor	TO DO	5
NSSP-7146	[NFT] Design schema to support NF information - GIS	Enabler	Minor	IN PROGRESS	2
NSSP-7148	Investigate options for ESRI licence renewal	Task	Minor	IN PROGRESS	1
NSSP-7162	[National Map] Reference Layer - VIC Swept Path (aka LSSP)	Story	Medium	REVIEWING	2
NSSP-7166	Upgrade ArcGIS Licence Manager to current version	Story	Minor	TO DO	1

Issues completed outside of this sprint

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (- → 5)
NSSP-7127	Create clone of State roads only for PBS 2B network to stay as Standalone template	Story	Minor	DONE	- → 1
NSSP-7128	Create clone of State roads only for 3A network to stay as Standalone template	Story	Minor	DONE	- → 1
NSSP-7129	Create clone of State roads only for 1A network to stay as Standalone template	Story	Minor	DONE	- → 1

NHVR Spatial
Software project

← Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

[Sprint Report](#)

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report

Version Workload Report

OTHER

Workload Pie Chart Report

Issues Removed From Sprint

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (7 → 6)
NSSP-7136	[Network Features] Spike - Victoria Points and Polygons - Transition Plan	Story	Major	TO DO	2
NSSP-7191	Digitise pre-approval networks - Scope project with NGIS	Story	Minor	TO DO	5 → 1
NSSP-7238 *	VIC Level Crossings - pbs_hpfv_PROD.mxd Networks migrated	Story	Minor	IN PROGRESS	- → 3