

NHVR Spatial
Software project

Projects / NHVR Spatial / NSP - GIS Scrum Board / Reports

Sprint Report

How to read this chart

Back to project

GIS-FY24Q3-4

Active sprint 19/Feb/24 3:10 PM - 01/Mar/24 5:00 PM View linked pages

Reports

All reports

AGILE

NSP - GIS Scrum Board

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report


Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

Learn more



Status Report

* Issue added to sprint after start time

Issues Not Completed

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (65)
NHVRREP-32877 *	Migrate Save & Retrieve Route Data to new NHVR system	Story	Highest	IN PROGRESS	3
NSSP-5438	SPIKE - GIS Open Data Provision Solution	Task	High	IN PROGRESS	2
NSSP-6112 *	Digitize ADF ExF2020 Cat 1 SPMV - QLD	Story	Minor	REVIEWING	3
NSSP-6113 *	Digitize ADF ExF2020 Cat 1 SPMV - SA	Story	Minor	REVIEWING	2
NSSP-6115 *	Digitize ADF ExF2020 Cat 1 SPMV - VIC	Story	Minor	REVIEWING	3
NSSP-6116 *	Digitize ADF ExF2020 Cat 1 SPMV - TAS	Story	Minor	TO DO	2
NSSP-6117 *	Digitize ADF ExF2020 Cat 1 SPMV - NSW	Story	Minor	TO DO	2
NSSP-6516	ETL NSW Oversize Overmass Load Carrying Vehicles Network aka OSOM Network	Story	Minor	REVIEWING	1
NSSP-6775	Yarriambiack Shire Council Road Addition PBS 2A, 2B, 3A and Quad-Semi networks	Story	High (migrated)	IN PROGRESS	5
NSSP-6982	[SPIKE] - Review automated mod debt - can it be enhanced to achieve greater match rate?	Story	Minor	IN PROGRESS	2
NSSP-7013	QLD Globe - Map Service (All Networks)	Task	Minor	IN PROGRESS	2
NSSP-7017	QLD OpenData (migrated networks)	Epic	Minor	TO DO	-
NSSP-7027	[SPIKE] Investigate NSW Data & Produce Migration Plan/Strategy	Task	Minor	IN PROGRESS	2

NHVR Spatial
Software project

Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report

Version Workload Report

OTHER

Workload Pie Chart Report

NSSP-7048	Network migration QA'ed / discrepancies resolved / signed off
NSSP-7053	Network migration QA'ed / discrepancies resolved / signed off
NSSP-7058	Network migration QA'ed / discrepancies resolved / signed off
NSSP-7063	Network migration QA'ed / discrepancies resolved / signed off
NSSP-7069	[GeoServer] Updated Config Instances to New Version
NSSP-7076	Automation of ETL groups into hourly, daily, weekly
NSSP-7080 *	GIS OpenData Gen1 Design/Spike
NSSP-7081 *	GIS OpenData Gen1 Implementation
NSSP-7135	[GeoServer] Robust Test Plan
NSSP-7146	[NFT] Design schema to support NF information - GIS
NSSP-7148	Investigate options for ESRI licence renewal
NSSP-7162	[National Map] Reference Layer - VIC Swept Path (aka LSSP)
NSSP-7166	Upgrade ArcGIS Licence Manager to current version
NSSP-7229	Import QLD structures data into the "asset_source" dataset in the way2go database
NSSP-7230	"OSMify" imported QLD structures - limit to "ON" relationship only (not "OVER")

Story	Minor	REVIEWING	2
Story	Minor	REVIEWING	2
Story	Minor	REVIEWING	2
Story	Minor	REVIEWING	2
Story	Minor	IN PROGRESS	2
Story	Minor	IN PROGRESS	2
Story	Minor	TO DO	-
Story	Minor	TO DO	-
Story	Minor	TO DO	5
Enabler	Minor	IN PROGRESS	2
Task	Minor	IN PROGRESS	1
Story	Medium	REVIEWING	2
Story	Minor	TO DO	1
Enabler	Minor	TO DO	1
Enabler	Minor	TO DO	8

Issues completed outside of this sprint

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (-)
NSSP-7057	Points, areas migrated (dumb data)	Story	Minor	DONE	-
NSSP-7062	Points, areas migrated (dumb data)	Story	Minor	DONE	-