

NHVR Spatial
Software project

Projects / NHVR Spatial / NSP - GIS Scrum Board / Reports

Sprint Report

How to read this chart

Back to project

GIS-FY24Q3-5

Active sprint 04/Mar/24 3:02 PM - 15/Mar/24 12:00 AM View linked pages

Reports

All reports

AGILE

NSP - GIS Scrum Board

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report



Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

Learn more



Status Report

* Issue added to sprint after start time

Completed Issues

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (2)
NSSP-7069	[GeoServer] Updated Config Instances to New Version	Story	Minor	DONE	2

Issues Not Completed

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (69 - 68)
NHVRREP-32877	Migrate Save & Retrieve Route Data to new NHVR system	Story	Highest	IN PROGRESS	3
NSSP-6112	Digitize ADF ExF2020 Cat 1 SPMV - QLD	Story	Minor	TO DO	3 → 2
NSSP-6113 *	Digitize ADF ExF2020 Cat 1 SPMV - SA	Story	Minor	TO DO	2
NSSP-6353	[National Map] Ability to view/debug NatMap layers in QGIS	Story	Minor	IN PROGRESS	2
NSSP-6386	[National Map] GIS - ETL - Nat Class 1 MDL Networks (details TODO)	Story	Minor	TO DO	1
NSSP-6516	ETL NSW Oversize Overmass Load Carrying Vehicles Network aka OSOM Network	Story	Minor	REVIEWING	1
NSSP-6583	City of Greater Dandenong Update 23 Platform Trailer and Low Loader Networks	Story	Minor	REVIEWING	-
NSSP-6856 *	[GeoServer] Spike: Enable GWC Blobstore Plugin and compare performance against UAT benchmarks	Enabler	Major	IN PROGRESS	3
NSSP-6942 *	Adding load limited structure at Bridge Street, Sandringham to the Emergency maps	Story	Minor	REVIEWING	-
NSSP-6982	[SPIKE] - Review automated mod debt - can it be enhanced to achieve greater match rate?	Story	Minor	IN PROGRESS	2

NHVR Spatial
Software project

Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

[Sprint Report](#)

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report

Version Workload Report

OTHER

Workload Pie Chart Report

Key	Summary	Type	Priority	Status	Points
NSSP-7027	[SPIKE] Investigate NSW Data & Produce Migration Plan/Strategy	Task	Minor	IN PROGRESS	13
NSSP-7028	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7043	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7048	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7053	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7058	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7063	Network migration QA'ed / discrepancies resolved / signed off	Story	Minor	REVIEWING	2
NSSP-7076	Automation of ETL groups into hourly, daily, weekly	Story	Minor	IN PROGRESS	2
NSSP-7081	GIS OpenData Gen1 Implementation	Story	Minor	IN PROGRESS	8
NSSP-7135	[GeoServer] Robust Test Plan	Story	Minor	IN PROGRESS	5
NSSP-7146	[NFT] Design schema to support NF information - GIS	Enabler	Minor	IN PROGRESS	2
NSSP-7230	"OSMify" imported QLD structures - limit to "ON" relationship only (not "OVER")	Enabler	Minor	IN PROGRESS	8
NSSP-7287	Add new Asset layer displaying state controlled assets only	Story	Minor	TO DO	-
NSSP-7298 *	Isaac regional council data updates	Story	Minor	IN PROGRESS	-

Issues completed outside of this sprint

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (3)
NSSP-6600	[National Map] View 2 x NSW CA Bus Networks in NatMap	Story	Minor	DONE	2
NSSP-7152	"ags" views for transitioned Qld datasets to support agol publication for TMR consumption	Story	Minor	DONE	1

Issues Removed From Sprint

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (4)
NSSP-6116 *	Digitize ADF ExF2020 Cat 1 SPMV - TAS	Story	Minor	TO DO	2
NSSP-6117	Digitize ADF ExF2020 Cat 1 SPMV - NSW	Story	Minor	TO DO	2