

NHVR Spatial
Software project

Projects / NHVR Spatial / NSP - Spatial Scrum Board / Reports

Sprint Report

How to read this chart

Back to project

SP-FY24Q3-5

Active sprint 04/Mar/24 3:02 PM - 15/Mar/24 12:00 AM View linked pages

Reports

All reports

AGILE

NSP - Spatial Scrum Board

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report



Version Workload Report

OTHER

Workload Pie Chart Report

You're in a company-managed project

Learn more



Status Report

* Issue added to sprint after start time

Completed Issues

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (8)
NSSP-6959	[National Map] Integration of Street View Service	Story	Minor	DONE	5
NSSP-7199	[NFT] Update server-api-map to support NFT points	Story	Minor	DONE	2
NSSP-7221	[NUR Collaboration] UI/UX Design	Task	Minor	DONE	-
NSSP-7295	Unable to submit NUR's that have Private segments (regression, found by System Tests)	Bug	Minor	DONE	1

Issues Not Completed

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (51 - 53)
NHVRREP-33062	[ACCESS] Identify conditions/restrictions API endpoint	Story	Minor	IN PROGRESS	5
NSSP-6259	[Network Management] Show where active Update Requests are located on the viewed map layer	Story	Minor	REVIEWING	5
NSSP-6261	[Network Management] Add a toggle feature for NHVR and RM users to view active NURs on the map layer	Story	Minor	IN PROGRESS	3
NSSP-6857	[NNM] Map Controls UI Alignment	Task	Minor	REVIEWING	2
NSSP-6878	[Network Management] free text input field 'Description' in standalone network is sticky	Bug	Minor	IN PROGRESS	2
NSSP-6919	UI alignment: NUR 'Non-OSM' modal	Story	Minor	IN PROGRESS	2
NSSP-6925	[NFT] Allow and input and edit of Network Feature Field Information	Story	Minor	TO DO	2

NHVR Spatial
Software project

Back to project

Reports

All reports

AGILE

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

DEVOPS

Cycle time report

Deployment frequency report

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues Re...

Pie Chart Report

Recently Created Issues Report

Resolution Time Report

Single Level Group By Report

Time Since Issues Report

FORECAST & MANAGEMENT

Time Tracking Report

User Workload Report

Version Workload Report

OTHER

Workload Pie Chart Report

NSSP-7211	UI: Network Management 'Network details' drawer
NSSP-7244	[NetworkManagment] when choose other optional network during submit current NUR, the NUR generated for other network should be in 'Submitted' status
NSSP-7247	[NFT] Network Access Change Set - Feature Points
NSSP-7253	[NATMAP] dropdown list not display text fully in NATMAP network
NSSP-7290	Refactor the Storage of Segment Selections and Editing History
NSSP-7291	[spike] Enable AOR Tool in Network/NUR Editing
NSSP-7299	[NUR Collaboration]: Create user and enabler stories based on UI/UX Designs
NSSP-7312 *	[NatMap] Implement GoogleStreetView - Create Pegman control for to initiate google street view

Story	Minor	TO DO	5
Bug	Minor	IN PROGRESS	5
Story	Minor	IN PROGRESS	3 → 5
Bug	Minor	TO DO	2
Task	Minor	TO DO	3
Task	Minor	TO DO	3
Task	Minor	TO DO	3
Story	Minor	IN PROGRESS	2

Issues completed outside of this sprint

View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (5)
NSSP-6908	UI alignment: Minimise Strip	Story	Minor	DONE	5