

Projects / NHVR Spatial / NSP - Spatial Scrum Board / Reports


# Sprint Report



SP-FY24Q3-2



Active sprint 22/Jan/24 6:36 AM - 02/Feb/24 12:00 AM [View linked pages](#)



Opsgenie alerts

Give feedback

- Critical
- High



Jan 22

## Status Report

\* Issue added to sprint after start time

### Completed Issues

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (1)
NSSP-6894	Limiting the map-tools history did not resolve performance issues in state-machine	Task	Minor	DONE	1
NSSP-7089	[Road Management] Notification timestamp text in white - not visually visible	Bug	Minor	DONE	-
NSSP-7093 *	[Network Management] Standalone Network editing is slow - potentially due to tiles in Azure File Share?	Bug	Minor	DONE	-

### Issues Not Completed

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (53)
NSSP-5818	RETRO: DoD for networks are published in NM & RP; what needs to be done to make this happen (process defined & work creation)	Task	Medium	IN PROGRESS	-
NSSP-6789	[National Map] Use popover for vehicle network line segment click and adjust popover centering	Bug	Minor	IN PROGRESS	-
NSSP-6878	[Network Management] free text input field 'Description' in standalone network is sticky	Bug	Minor	IN PROGRESS	-
NSSP-6880	[Update Requests] Pop-Up Advisory - Changes will affect linked networks Part 4 of 5	Story	Major	TO DO	5



NSSP-6904	UI alignment: Integrating 'Selection' drawer with NNM	Story	Minor	IN PROGRESS	5
NSSP-6909	UI alignment: NNM 'Toolbar' incorrect or missing latest version	Story	Minor	IN PROGRESS	-
NSSP-6943	Enhance Zoom Logic for Network Segment Selection Across Various Screen Sizes	Task	Minor	IN PROGRESS	-
NSSP-6946	[Update Requests] Pop-Up Advisory - Changes will affect linked networks Part 2.2 of 5	Story	Major	IN PROGRESS	3
NSSP-6959	[National Map] Integration of Street View Service	Story	Minor	TO DO	5
NSSP-6965	[Update Requests] Pop-Up Advisory - Relocate Submit - Part 5 of 5	Story	Major	IN PROGRESS	3
NSSP-6984	[National Map] Spike - Integration of Street View Service	Story	Major	IN PROGRESS	3
NSSP-7015	[NFT] Design schema to support NF information.	Story	Minor	TO DO	3
NSSP-7019	[NFT] Spike - Network Feature Tools	Story	Major	IN PROGRESS	5
NSSP-7025	[Network Builder] Tool - Spike - Selection and Display using Invisible Layers	Story	Minor	TO DO	5
NSSP-7033	[Network Builder] Template - Backend & APIs	Story	Minor	TO DO	3
NSSP-7064	[Update Requests] Spike - Solution Design for Multiple RM Consents within a single NUR	Task	Highest	IN PROGRESS	5
NSSP-7083	[Road Management: Multiple Owners] Claim Full Ownership quick win	Story	Minor	TO DO	3
NSSP-7096 *	A to B Route tools not working in Standalone networks over longer distance	Bug	Medium	TO DO	-